Key milestones for Main TES

- 08/24/01 Covance provides quote and scope of services for the 1st contract
- 08/30/01 Conference call re: development contract (1st contract)
- 10/01/01 Development contract signed
- 10/01/01 Covance to provide initial quotation and scope of services (2nd contract)
- 10/15/01 Begin 2nd contract negotiation
- 12/01/01 Draft 2nd contract for Covance review
- 11/30/01 Power analysis completed to determine number of subjects, visits, biomarkers
- 11/30/01 Begin site selection
- 02/28/02 Protocol milestones finalized
- End of 05/02 Final protocol
- End of 06/02 Investigator meeting
- End of 06/02 Contract signed (including subcontracts with individual sites)
- End of 07/02 Lead site to start enrollment
- End of 09/02 Remaining sites to complete start of enrollment

Source: https://www.industrydocuments.ucsf.edu/docs/ygdj0001